TECHNOLOGY STUDENT ASSOCIATION WORK LOG						
Date	Task	Time involved	Team member responsible (student initials)	Comments		
11 November 2024 1.	Idea generation, work on home page	2 hours	H.A.	Created the carousel, initially created the site, deployed to the domain, and setup Vercel		
18 November 2024 2.	Setup database	45 min	H.A.	Setup Supabase storage, database, and auth and conncted those to the site.		
30 November 2024 3.	Discuss content	1 hour	H.A., S.L., A.M., N.Z., A.C.	Had a meeting to discuss direction of site and set out roles		
10 January 2025 4.	Compile content	3 hours	A.M., N.Z., A.C	Researched and compiled content; stuck it in a Google doc		
14 January 2025 5.	Add content to site	1 hour	H.A.	Moved content from Google doc to database and scaffold UI for content		
16 January 2025 6.	Work on checkout flow	2 hours	H.A.	Created a cart, setup Stripe for payments, start on checkout flow.		

TECHNOLOGY STUDENT ASSOCIATION WORK LOG						
Date	Task	Time involved	Team member responsible (student initials)	Comments		
17 January 2025 1.	Add/finish Stripe checkout	3 hours	H.A.	Added Stripe to checkout to allow real payments, ensure proper warnings are in place so people know they aren't getting anything.		
1 February 2.	Update UI	12 hours	V.P.	Update UI to use theme colours more, refresh home page, add sandwich builder.		
15 February 3.	Update content	3 hours	M.W., K.P.	Replace placeholder content with actual content, add additional products		
2 March 4.	Bug fixing	4 hours	H.A.	Fix linting errors, ensure menu filtering works, change domain and site name		
9 March 5.	Update logo	1 hour	M.W.	Change the site logo to be more modern		
12 March 6.	Fix sandwich creator	2 hours	H.A.	Ensure that completed custom sandwiches can be added to the cart		